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Project Weekly Report 
PROJECT: Riverside Park Flood Restoration Project 

  

FROM: George Latour, Ditesco 

  Justin Schaller, Ditesco 

 

DATE: March 31, 2018 to April 6, 2018 

 

Sitework:   

� Continued excavation for 

retaining wall at climbing wall 

� Continued pouring concrete 

sidewalk  

� Continued ballfield seating 

concrete foundation walls 

� Continued fine-grade and 

compaction for concrete 

walkways 

� Continued underground 

electrical work for pedestrian 

lights in ballfields and north 

parking lot 

� Finished placing topsoil on 

riverbank areas 

� Continued plumbing rough in 

for concession building 

� Started storm culverts in north 

parking lot 
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Other: 

� Hydrostatic test on waterline - 

passed 

 

 

 

 

 

 

 

 

 

 

 

 

 

Upcoming work: 

� Continue fencing operations 

� Continue plumbing 

underground in building 

� Remove last shade structure 

� Start climbing wall foundation 

concrete 

� Continue north parking lot 

grading/Riverside PKWY tie-in 

� Continue concrete sidewalks 

� Continue ballfield seating 

foundation walls 

� Start seeding riverbank 

� Continue stormwater culverts 

for north parking lot 

� Start sanitary sewer 

� Start site irrigation 

 

 

 

 
 

 

 

 

 
 

 


